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PORT NIOBRARA NATIONAL WILDLIFE REFUGE
VALENTINE, NEBRASKA

January 15, 1942

The Director,
Fish and Wildlife Service,
Washington, D. C,.

Dear Sirs

Attached hereto is the Narrative Report of operations at
the WPA Project, lake Andes Refusge, lake Andes, South Dekota,
f r December, 1941, WPA field records as to the status of the
labor and non~lsbor funds have not been made available to us
this month, but will be furnished end included in our J
report, which will, in all probebility, be the final report of
this project.

It appears that due to the s ortage of nmm-labor money,
and the inability of the “ounty Comissiomers to provide same,

that the projoct will be closed as soon as the dike work is
ocmpleted and the project shop site cleaned up.

Very truly yours,

EENNETH F. MACDONALD
REFUGE MANAGER

ccs Regional Office



B Lt

LAKE ANDES REFUGE

LAKE ANDBS, SOUTH DAKOTA

WPA Project O, P, 65=3=74=01 W, P, 3956 December, 1941

An average of 48 men were employed during the momth. Generally
fair weather prevailed, and further progress was mode toward com=
pletim of the dike project.

A tobtal of 4,000 square feet of rock riprap was placed on the
South Dike, eompleting this phese of the comstruction. A sufficient
quantity of crushed rock is on hand to complete the remaining 2% of
the chinking and surfacing of the riprap.

A total of 1788 cubic yards of lake bed send was placed on the
dikes, = this o be road-mixed with clay, for surfacing. (Chas. Mix

County road ocrew with equipment, cooperating).

All guard rail posts have now been treated, placed and painted,
a total of 1070. Twenty posts on the west end of the north dike are
to be re=set, being too low considering the rising elevation of the
dike end.

Riprappinz of the drain ditches, to protect the dike against
drainage from the roadways, is about 50% complete, and will be fine
ig'ed during January.

Tar, apparently poured to make 2 water-proof seal between the
flash boards and chammel in the omtrol works, is to be removed to
pormit movement of the flash bo'rds if desired.

It is estimeted that from 10 to fourteon days will be required
to complete the project, raze or remove the bulldings on the Project
site, remove material and clean up the sitc in o satisfactory manner.
This work will continue until January 20th or later.

The sheet piling is to be removed to the "Acquisition Area”, and
the stake and panel truck to the Fort Niocbrara Refuge.

WPA field reports as to the status of the labor and non=labor
funds is not available this month, but will be furnished at the com=
pletion of the project.







SOUTH DIKE - LAKE ANDES REFUGE
(completed January, 1942.)




